



K. K. Wagh Institute of Engineering Education & Research, Nashik
(An Autonomous Institute From A.Y. 2022-23)

SUMMER-2024	
Exam Seat No.:	
Academic Year:2023-2024	Semester:IV
Class: S.Y.	Program:MBA
Branch Code:M.B.A.	Pattern:2022
Name of Course:Project Management	Course Code:MBA224404
Max. Marks:60	Duration:2.30 Hrs.

Instructions: Candidates should read carefully the instructions printed on the Question Paper and on the cover page of the Answer Book, which is provided for their use.

1. This question paper contains 2 Pages.
2. Answer to each new question is to be started on a new page.
3. Assume suitable data wherever required, but justify it.
4. Draw the neat labelled diagrams, wherever necessary.
5. The last columns indicates the Course Outcome and level of Blooms Taxonomy of the Question/sub-question.
6. Solve (a) or (b) and (c) or (d) from Q. No. 3, 4 and 5.

Question No. 1 Attempt following Question

- 1a) Explain “Project Management” and its scope and importance. (6) CO1

Question No. 2 Attempt following Question

- 2a) Discuss the process of creating the “Work Break down structure”. (6) CO2

Question No. 3 Attempt following Question

- 3a) Explain the types of “project constraints and methods of resource allocation”. (8) CO3

OR

- 3b) Write the options for accelerating Project Completion. (8) CO3

- 3c) Explain the concept of Cost-Duration Graph with the help of diagram. What is crash point and crash time. (8) CO3

OR

- 3d) Elaborate “Risk Management” in projects and how this help to success in project completion. (8) CO3

Question No. 4 Attempt following Question

- 4a) Elaborate the functions of a Project Manager and what are the skill sets he requires in order to become a successful worker? (8) CO4

OR

- 4b) Explain the five stages team development model. (8) CO4

4c) Explain the term “conflict” Discuss in detail the “Conflicts in Project” and “sources of conflict”. (8) CO4

OR

4d) Write in detail with example: (8) CO4

i) Leadership-Skills requirement for a project.

ii) “Stress-Management”

Question No. 5 Attempt following Question

5a) Explain the “Need for an integrated information system” in order to evaluation of a project. (8) CO5

OR

5b) Explain the steps involved in project control process. (8) CO5

5c) Discuss the different indexes to monitor the progress of a project. (8) CO5

OR

5d) Appraise the three major deliverables for Project Closure. (8) CO5

XXXXXXXXXXXXXXXXXXXXXXXXXXXX